

Appendix C – Indicative Project Timeline (to be approved by Council)

Planning Proposal Stage	Timeline
Planning Proposal is submitted to the Northern Beaches Council.	August 2017
Assessment of Planning Proposal by Council and provision of comments.	September 2017
Amended Planning Proposal if required/ Preparation of report to Council Meeting	October – November 2017
Anticipated Commencement Date (date of Gateway Determination).	2017 November – December 2017
Anticipated timeframe for completion of required technical information.	December 2017 – March 2018
Commencement and completion dates for public exhibition period.	March – April 2018
Timeframe for Government Agency consultation.	March – April 2018
Timeframe for consideration of a proposal post exhibition.	May – June 2018
Council Meeting.	July 2018
Submission to the Department to finalise the LEP.	August 2018